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CA160 Wagy MX 36412/DE61 35.4013/118.3057 20 $6,000.00 2

 50,000 

18

 56,000 

11/1/03 CX done 1 20 1 2 1 II 21 Chipping 

CA160 Case MX 34716/DA15 36.2500/118.4824 7

 16,000 

7

 16,000 

10/1/03 EA done 1 7 1 1 III 21 Hand Pile 

CA160 Case RX 34717/DA15 36.2530/118.4830 47

 60,000 

47

 60,000 

2/1/04 EA done 1 47 5 1 III 21 Broadcast 

CA160 KRV Piles RX 34718/DA25 35.4020/118.3120 25

 30,000 

25

 30,000 

2/1/04 EA done 1 25 3 1 III 22 Hand Pile Burn 

CA160 Tillie 3 MX 36413/DA16 35.4227/118.3120 10 $3,000.00 1

 30,000 

9

 33,000 

2/1/04 EA done 1 10 1 1 1 III 22 Hand Pile 

72 37 $9,000.00 3
 186,000 

106

 195,000 

5 72 37 2 12 2 3 

CA170 Forty AC MX 36419/DE63 37.2538/118.3645 10 $10,000.00 4

 15,000 

6

 25,000 

CX CX 1 10 1 1 1 III 25 Hand Pile 

CA170 Mono Basin MX 34722/DA18 38.2513/119.8566 150

 70,000 

150

 70,000 

CX 1 150 15 1 III 25 Hand Pile 

CA170 Antelope MX 34724/DE15 38.3127/119.2614 40

 35,000 

40

 35,000 

EA 1 40 4 1 II 25 Hand Pile 

CA170 Bodie MX 36233/DA19 38.1224/119.0791

 20,000 

20,000 

Planning 1 1 II 25 Planning 

CA170 Willow Springs MX 34726/DA29 38.1130/119.1211 5

 5,000 

5

 5,000 

1 5 1 1 II 25 Hand Pile 

205 $10,000.00 4
 145,000 

201

 155,000 

5 205 1 21 5 

CA180 
Cameron Park 
Phase II 10930/DE56 38.4070/120.5740 15 $30,000.00 14

 2,000 

1

 32,000 

12/3/03 EA 1 15 1 2 1 III 4 Hand PIle 

CA180 N San Juan 36428/DA28 39.1940/121.040 30 $30,000.00 29

 3,000 

1

 33,000 

3/4/04 EA 1 30 1 3 1 III 2 Mastication 

CA180 Wagner Ridge MX 36433/DA21 37.4950/120.1440 50 $25,000.00 48

 2,000 

2

 27,000 

Complete EA 1 50 1 5 1 IV 4 Mastication 

CA-180 Turpin 37963/DA29 37.413/120.1610 30 $30,000.00 29

 3,000 

1

 33,000 

4/4/04 EA 1 30 1 3 1 III 19 Crushing 

125 $115,000.00 120

 10,000 

5

 125,000 

4 125 4 13 3 1 

CA190 Ord Mowing 11211/DE11 36.3700/121.4300 50

 17,000 

50

 17,000 

5/1/04 Complete 1 50 5 1 II 17 Mowing 

CA190 Res Road MX 34233/DE08 36.3748/121.4131 10 $3,000.00 1

 12,000 

9

 15,000 

1/1/04 EA Completed 1 10 1 1 1 II 15 Hand Pile 

CA190 Barloy Road MX 34234/DE19 36.3827/121.4130 10 $3,000.00 1

 12,000 

9

 15,000 

1/1/04 EA Completed 1 10 1 1 1 II 17 Hand Pile 

CA190 Trail 3 MX 11214/DE23 36.37065/121.4235 6

 13,000 

6

 13,000 

1/1/04 EA Not started 1 6 1 1 II 17 Hand Pile 

CA190 Trail 7 MX 11233/DE36 36.37158/121.4334 6

 13,000 

6

 13,000 

1/1/04 EA Not started 1 6 1 1 II 17 Hand Pile 

CA190 Trail 10 MX 11266/DE37 36.3672/121.4292 6

 13,000 

6

 13,000 

1/1/04 EA 5/1/03 1 6 1 1 II 17 Hand Pile 

CA190 Trail 11 MX 11299/DA23 36.3670/121.4135 10

 17,000 

10

 17,000 

1/1/04 EA 5/1/03 1 10 1 1 II 17 Hand Pile 

98 $6,000.00 2

 97,000 

96

 103,000 

7 98 2 11 7 

CA320 Hogback RX 10936/DF43 40.5560/121.2740 242

 21,000 

242

 21,000 

10/1/03 EA Completed 1 242 24 1 III 4 Broadcast 

CA320 Hogback MX 10936/DF43 40.5560/121.2740 20

 40,000 

20

 40,000 

10/1/03 EA Completed 1 20 2 1 III 4 Hand Pile 

CA320 Muck Valley Piles 10938/DB75 41.000/121.1250 50

 11,000 

50

 11,000 

2/2/04 EA Completed 1 50 5 1 III 2 Pile 

CA320 Cinder RX 10947/DF01 40.5650/121.2170 60 $10,000.00 60

 10,000 

11/1/03 EA Completed 1 60 1 6 1 III 2 Pile 
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352 20 $10,000.00 60

 72,000 

312

 82,000 

4 352 20 1 37 4 

CA330 Hoopa RX 36685/DF65 41.0013/123.4805 30 $10,000.00 29

 2,000 

1

 12,000 

2/1/04 EA Completed 1 30 1 1 1 III 1 Pile 

30 $10,000.00 29

 2,000 

1

 12,000 

1 30 1 1 1 

CA338 Wallow MX 10971/DB25 40.1790/124.1118 24 $34,000.00 23

 2,000 

1

 36,000 

6/1/04 EA done 1 24 1 1 1 III 1 Cut/chip 

CA338 Strawberry RX 36690/DF74 40.2807/124.3502 80 $20,000.00 79

 2,000 

1

 22,000 

1/10/04 EA not done 1 80 1 1 1 II 1 Broadcast 

80 24 $54,000.00 102

 4,000 

2

 58,000 

2 80 24 2 2 2 

CA340 Red Mtn RX 10977/DF38 39.0507/123.0644 2 $2,000.00 2

 2,000 

10/15/03 Complete 1 2 1 1 1 III 2 Broadcast 

CA340 So. Cow MX 37470/DF63 38.0707/122.3114 10 $7,000.00 10

 7,000 

11/15/03 Complete 1 10 1 1 1 III 2 Mastication 

CA340 So. Cow RX 10972 38.0707/122.3114 10 $5,000.00 10

 5,000 

11/15/03 EA Done 1 10 1 1 1 III 2 Broadcast 

CA340 J Davis RX 10974/DB13 39.0416/122.5933 100 $10,000.00 100

 10,000 

3/3/04 EA done 1 100 1 10 1 III 2 Broadcast 

CA340 Yolo Vmp RX 34732/DB26 38.4002/122.1040 300 $5,000.00 300

 5,000 

3/15/04 EA done 1 300 1 30 1 III 2 Broadcast 

CA340 Pyramid Vmp RX 34733/DB18 39.0232/123.0434 300 $15,000.00 300

 15,000 

4/15/04 4-Feb 1 300 1 30 1 III 2 Broadcast 

CA340 Bear Meadow RX 34734/DF67 39.0034/122.3134 100 $2,000.00 100

 2,000 

6/1/04 3-Apr 1 100 1 10 1 III 2 Broadcast 

812 10 $46,000.00 822

 46,000 

7 812 10 7 83 7 

CA360 Timber RX 10979/DB31 40.4500/122.5500 30 $10,000.00 25

 8,000 

5

 18,000 

12/1/03 EA done 1 30 2 3 1 III 2 Pile 

CA360 Swazey II MX 10980/DB08 40.3315/122.2830 40 $34,000.00 36

 2,000 

4

 36,000 

4/1/03 EA not done 1 40 1 4 1 III 2 Hand Pile 

CA360 Clear Creek MX 36479/DB34 40.3000/122.2730 42 $36,000.00 38

 2,000 

4

 38,000 

12/1/03 EA not done 1 42 1 4 1 III 2 Hand Pile 

CA360 Butte MX 36483/DB35 39.5430/121.3715 54 $40,000.00 48

 2,000 

6

 42,000 

1/1/04 EA not done 1 54 1 5 1 III 2 Hand Pile 

CA360 Bend RX 34735/Db36 40.1615/122.1200 10

 4,000 

10

 4,000 

10/1/03 EA not done 1 10 1 1 1 I 2 Broadcast 

CA360 Quartz RX 36486/DB73 41.3500/122.5600 210 $35,000.00 183

 10,000 

27

 45,000 

11/12/03 EA not done 1 210 1 21 1 III 2 Broadcast 

CA360 Keswick MX 36490/DB37 40.3700/122.2730 52 $45,000.00 47

 2,000 

5

 47,000 

4/1/03 EA not done 1 52 1 5 1 III 2 Mastication 

CA360 Mule Town II MX 36495/DF46 40.3530/122.3015 40 $26,000.00 36

 2,000 

4

 28,000 

5/1/03 EA not done 1 40 1 4 1 III 2 
Browsing 
goats 

240 198 40 $226,000.00 413

 32,000 

65

 258,000 

8 240 198 40 9 47 3 5 

CA370 Cowhead MX 34737/DF47 41.9289/120.0636 30

 17,000 

30

 17,000 

5/1/03 EA done 8/1/02 1 30 3 1 III 2 Hand Pile 

CA370 Cowhead RX 34738/DF47 41.9289/120.0636 5

 5,000 

5

 5,000 

5/1/03 
EA done 
10/1/02 1 5 1 1 III 2 Hand Pile Burn 

Cooks MX 34739/DF76 41.5794/120.1928 25

 15,000 

25

 15,000 

4/1/04 11/30/04 1 25 3 1 III 2 Hand Pile 

CA-370 Granger RX 37950/FDB38 41.4783/120.2003 12

 7,000 

12

 7,000 

4/1/04 11/30/03 1 12 1 1 III 2 Broadcast 

CA-370 Emerson MX 37955/DB39 41.3625/120.0992 6 $4,000.00 6

 4,000 

4/1/04 11/30/03 1 6 1 1 1 III 2 Hand Pile 

CA370 Emerson RX 37958/DB39 41.5794/120.0992 6 $2,000.00 6

 2,000 

4/1/04 11/30/03 1 6 1 1 1 III 2 Hand Pile Burn 

23 61 $6,000.00 12

 44,000 

72

 50,000 

6 23 61 2 10 3 3 

CA660 I Border MX 11123/DC73 32.335/116.505 50 $10,000.00 25

 10,000 

25

 20,000 

10/4/03 Complete 1  50 1 20 1 II 51 Hand Pile 

CA660 Sunrise RX 10940/DC72 33.063/116.373 50 $5,000.00 20

 10,000 

30

 15,000 

10/4/03 Complete 1 50 1 5 1 III 52 Hand Pile Burn 

CA660 San Vicente RX 10943/DC79 33.025/116.485 25

 15,000 

25

 15,000 

10/4/03 Complete 1 25 3 1 II 45 Hand Pile Burn 
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CA660 North Mtn. MX 18954/DC84 33.5102/116.529 25 $5,000.00 8

 10,000 

17

 15,000 

10/4/03 Pending 1 25 1 10 1 II 45 Hand Pile 

CA660 Border RD Brushing 36541/DC92 32.3575/116.4720 25 $5,000.00 8

 10,000 

17

 15,000 

10/4/03 Pending 1 25 1 3 1 II 51 Hand Pile Burn 

CA660 Dulzara RX 10949/DC82 32.3742/116.4690 25 $5,000.00 8

 10,000 

17

 15,000 

10/4/03 Pending 1 25 1 3 1 II 51 Hand Pile Burn 

CA660 Beauty Mtn MX 10957/DC69 32.2685/116.404 10 $5,000.00 5

 5,000 

5

 10,000 

10/4/03 Pending 1 10 1 1 1 II 45 Hand Pile 

CA660 Misc FSC Projects 34740/DC93 25

 10,000 

25

 10,000 

1 25 3 1 II 45 Broadcast 

CA660 I Border RX 11123/DC90 32.3650/116.5050 150 $5,000.00 25

 25,000 

125

 30,000 

1 150 1 15 1 II 51 Broadcast 

N. Mtn. RX 10954/DC85 33.5102/116.5292 75 $5,000.00 18

 15,000 

57

 20,000 

1 75 1 8 1 II 51 Broadcast 

375 85 $45,000.00 117
 120,000 

343

 165,000 

10 375 85 8 71 1 3 6 

CA943 CAFSC DL99 Statewide $113,601.00 113,601 

$113,601.00 113,601 
Totals: 1984 863 40 $650,601.00 1,684 $712,000 1,203 $1,362,601 59 1984 863 40 38 177 22 62 34 


